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Hi Carmen, 
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This email is to serve as notice of an alteration of the PCB remediation schedule described in the Final Risk­
Based PCB Disposal Approval Application {Application) prepared by EPI and dated July II, 2011. EPA 
conditionally approved the Application on July 29, 2011. 

The updated schedule is as follows: 

August 9-11 Excavation of PCB contaminated concrete floor and foundation in Building K and Building L; 
Sample soil immediately beneath the concrete floor and foundation 
August 17-18 Receive analytical results for samples collected the previous week and finalize waste disposal for 
PCB impacted soil and concrete 
August 22- 25 Transpmt and disposal of PCB contaminated concrete and soil; collection of verification soil 
samples 
August 29- September 2 Transpmt and disposal of PCB contaminated soil; collection of verification soil 
samples; receipt of analytical results from previous week's verification sampling 
September 6-9 Additional soil excavation (ifnecessaty) and collection of verification soil samples (if 
necessary); receipt of previous week's verification sampling 

We will provide a status update on a weekly basis until the remediation is complete. If additional changes to the 
schedule are necessmy, we will provide that information in the weekly status update. 

Thank you for your patience and please feel free to contact me if you have any questions. 

Jerry Boyd, P.G. 
Senior Geologist 
Environmental Partners, Inc. 
295 NE Gilman Boulevard, Suite 201 
Issaquah, WA 98027 
office (425) 395- 0046 I cell (425) 358- 0089 
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